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ESTIMATE RUN 01/15/2008

ESTIMATE SUMMARY 13:50:17

CONTID: C15699         ESTIMATE NO: 0010 PROG 2005

PCN: 15699-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 BROADWAY VIADUCT PH 3 PERCENT TIME:

PROJECT NO: IM 0252-384                   

I-25 BROADWAY VIADUCT PH 3

NAME OF ROAD: Interstate 25

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 01/15/2008 DATE TIME STARTED 02/15/2007

6663 COLORADO BLVD. DATE LET 11/09/2006 DATE WORK BEGAN 02/15/2007

 DATE AWARDED 11/14/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 11/30/2006 DATE ACCEPTED

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 02/15/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,273,283.96 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,967,361.92 NON-PARTICIPATING 222,083.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.09

TIME ALLOW:

ORIG TIME ALLOW:

220 WORK DAYS

WORK DAYS220

86.59%

304,848.20

222,083.76

222,083.76

222,083.76

$

$

$

$

70,000.00

1,898,435.76

1,968,435.76

0.00

1,968,435.76

-29,510.43

0.00

1,938,925.33

0.00

AMOUNT DUE 1,938,925.33 222,083.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 222,083.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

218.0
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 7.000 6.000

EACH 1.000 800.00

800.00000 7.000 5,600.00

202-00001  
 

0010 REMOVAL OF PIPE 44.000 44.000

LF  0.000 0.00

20.00000 44.000 880.00

202-00035  
 

0015 REMOVAL OF MEDIAN COVER 1,000.000 924.000

SY  0.000 0.00

7.00000 924.000 6,468.00

202-00195  
 

0020 REMOVAL OF SIDEWALK 100.000 71.000

SY  0.000 0.00

7.00000 71.000 497.00

202-00200  
 

0025 REMOVAL OF CURB AND GUTTER 923.000 923.000

LF  0.000 0.00

4.00000 923.000 3,692.00

202-00203  
 

0030 REMOVAL OF CONCRETE PAVEMENT 4,498.700 4,498.700

SY  0.000 0.00

12.00000 4,498.700 53,984.40

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 8,000.000 7,395.000

SY  0.000 0.00

10.00000 7,395.000 73,950.00

202-00220  
 

0040 *REMOVAL OF FENCE 1,000.000 532.000

LF  0.000 0.00

4.00000 532.000 2,128.00

202-01000  
 

0045 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,676.000 3,276.000

CY  1,400.000 11,200.00

8.00000 4,676.000 37,408.00

203-00010  
 

0050 BLADING 40.000 10.000

HOUR 2.000 300.00

150.00000 12.000 1,800.00

203-01500  
 

0055 BACKHOE 40.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

203-01510  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *POTHOLING 60.000 50.250

HOUR 0.000 0.00

190.00000 50.250 9,547.50

203-01597  
 

0065 *TOPSOIL 813.000 4.000

CY  809.000 16,989.00

21.00000 813.000 17,073.00

207-00205  
 

0070 *PLANTER SOIL MIX 200.000 0.000

CY  150.000 4,650.00

31.00000 150.000 4,650.00

207-01110  
 

0075 *EROSION BALES 10.000 0.000

EACH 0.000 0.00

11.25000 0.000 0.00

208-00010  
 

0080 *SILT FENCE 235.000 235.000

LF  0.000 0.00

1.25000 235.000 293.75

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,050.00000 1.000 1,050.00

208-00045  
 

0090 *STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

275.00000 11.000 3,025.00

208-00050  
 

0095 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

208-00070  
 

0100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.500

L S 0.250 1,200.00

4,800.00000 0.750 3,600.00

208-00100  
 

0105 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.000 0.00

2,400.00000 0.900 2,160.00

208-00200  
 

0110 RESET END SECTION 1.000 1.000

EACH 0.000 0.00

475.00000 1.000 475.00

210-00015  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET LIGHT STANDARD 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

210-00750  
 

0120 *RESET FENCE 30.000 0.000

LF  20.000 550.00

27.50000 20.000 550.00

210-01000  
 

0125 *RESET GATE 1.000 0.000

EACH 1.000 240.00

240.00000 1.000 240.00

210-01011  
 

0130 ADJUST MANHOLE 7.000 5.000

EACH 0.000 0.00

465.00000 5.000 2,325.00

210-04010  
 

0135 MODIFY MANHOLE 7.000 6.000

EACH 1.000 1,800.00

1,800.00000 7.000 12,600.00

210-04015  
 

0140 MODIFY INLET 5.000 5.000

EACH 0.000 0.00

3,000.00000 5.000 15,000.00

210-04020  
 

0145 MODIFY STRUCTURE 5.000 5.000

EACH 0.000 0.00

1,100.00000 5.000 5,500.00

210-04025  
 

0150 *SEEDING (NATIVE) 1.100 0.530

ACRE 0.000 0.00

3,750.00000 0.530 1,987.50

212-00006  
 

0155 *SOIL CONDITIONING 1.100 0.000

ACRE 0.000 0.00

6,900.00000 0.000 0.00

212-00032  
 

0160 *MULCHING (WEED FREE HAY) 1.100 0.960

ACRE 0.000 0.00

1,370.00000 0.960 1,315.20

213-00002  
 

0165 *MULCH TACKIFIER 220.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

213-00061  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *INORGANIC MULCH 3,000.000 0.000

CY  222.000 10,378.50

46.75000 222.000 10,378.50

213-00065  
 

0175 *DECIDUOUS TREE (2.5 INCH CALIPER) 1.000 1.000

EACH 0.000 0.00

820.00000 1.000 820.00

214-00225  
 

0180 *DECIDUOUS TREE (3 INCH CALIPER) 38.000 38.000

EACH 0.000 0.00

660.00000 38.000 25,080.00

214-00230  
 

0185 *EVERGREEN SHRUB (5 GALLON CONTAINER) 325.000 308.000

EACH 0.000 0.00

42.00000 308.000 12,936.00

214-00650  
 

0190 *GROUND COVER VINES (5 GALLON CONTAINER) 210.000 73.000

EACH 137.000 5,617.00

41.00000 210.000 8,610.00

214-00850  
 

0195 *PERENNIALS (1 QUART CONTAINER) 5,400.000 5,155.000

EACH 193.000 1,466.80

7.60000 5,348.000 40,644.80

214-00908  
 

0200 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,600.000 543.000

SY  0.000 0.00

1.15000 543.000 624.45

216-00041  
 

0205 *PRE-EMERGENT HERBICIDE 5,000.000 0.000

SY  2,714.000 379.96

0.14000 2,714.000 379.96

217-00010  
 

0210 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.750 0.000

L S 0.750 1,800.00

2,400.00000 0.750 1,800.00

250-00010  
 

0215 *MONITORING TECHNICIAN 2.000 0.000

HOUR 2.000 78.00

39.00000 2.000 78.00

250-00050  
 

0220 *HEALTH AND SAFETY OFFICER 1.000 0.000

HOUR 1.000 66.00

66.00000 1.000 66.00

250-00110  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MATERIAL SAMPLING AND DELIVERY 1.000 0.000

EACH 1.000 70.00

70.00000 1.000 70.00

250-00120  
 

0230 MATERIAL HANDLING (STOCKPILE) 0.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

250-00200  
 

0235 SOLID WASTE DISPOSAL 0.000 0.000

CY  0.000 0.00

27.00000 0.000 0.00

250-00210  
 

0240 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

17.00000 0.000 0.00

304-06000  
 

0245 HOT MIX ASPHALT (PATCHING) (ASPHALT) 19.880 19.880

TON 0.000 0.00

130.00000 19.880 2,584.40

403-00720  
 

0250 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000 0.000

GAL 0.000 0.00

4.00000 0.000 0.00

411-10255  
 

0255 *CONCRETE PAVEMENT (8 INCH) 8,907.000 8,125.000

SY  249.000 10,956.00

44.00000 8,374.000 368,456.00

412-00800  
 

0260 *CONCRETE PAVEMENT (10 INCH) 3,696.000 3,696.000

SY  0.000 0.00

59.00000 3,696.000 218,064.00

412-01000  
 

0265 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 166.000 0.000

SY  0.000 0.00

5.25000 0.000 0.00

420-00100  
 

0270 *GEOTEXTILE (WEED BARRIER) 2,714.000 0.000

SY  2,714.000 5,699.40

2.10000 2,714.000 5,699.40

420-00200  
 

0275 RIPRAP (12 INCH) 80.000 71.000

CY  0.000 0.00

125.00000 71.000 8,875.00

506-00212  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 CONCRETE CLASS D 13.000 10.520

CY  0.000 0.00

450.00000 10.520 4,734.00

601-03000  
 

0285 18 INCH REINFORCED CONCRETE PIPE 200.000 200.000

LF  0.000 0.00

85.00000 200.000 17,000.00

603-01180  
 

0290 8 INCH PLASTIC PIPE 49.000 0.000

LF  49.000 2,156.00

44.00000 49.000 2,156.00

603-50008  
 

0295 INLET TYPE 16 (5 FOOT) 3.000 3.000

EACH 0.000 0.00

3,400.00000 3.000 10,200.00

604-16005  
 

0300 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

604-30010  
 

0305 *FENCE CHAIN LINK (72 INCH) 756.000 0.000

LF  712.000 11,748.00

16.50000 712.000 11,748.00

607-53172  
 

0310 *12 FOOT GATE SINGLE (CHAIN LINK) 1.000 0.000

EACH 1.000 530.00

530.00000 1.000 530.00

607-60212  
 

0315 CONCRETE SIDEWALK (6 INCH) 1,398.000 1,252.000

SY  143.100 5,294.70

37.00000 1,395.100 51,618.70

608-00006  
 

0320 CONCRETE CURB RAMP 92.000 92.000

SY  0.000 0.00

120.00000 92.000 11,040.00

608-00010  
 

0325 CURB TYPE 2 (SECTION B) 850.000 796.000

LF  50.000 750.00

15.00000 846.000 12,690.00

609-20010  
 

0330 CURB AND GUTTER TYPE 2 (SECTION I-B) 2,618.000 2,618.000

LF  0.000 0.00

13.00000 2,618.000 34,034.00

609-21010  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,874.000 1,627.000

LF  99.000 1,782.00

18.00000 1,726.000 31,068.00

609-21020  
 

0340 GUTTER TYPE 2 SPECIAL 20.000 0.000

LF  20.000 2,600.00

130.00000 20.000 2,600.00

609-24000  
 

0345 GUTTER TYPE 2 (4 FOOT) 96.000 0.000

LF  93.000 2,046.00

22.00000 93.000 2,046.00

609-24004  
 

0350 CURB (MEDIAN) (SPECIAL) 275.000 275.000

LF  0.000 0.00

18.00000 275.000 4,950.00

609-40130  
 

0355 MEDIAN COVER MATERIAL (6 INCH PATTERNED CONCRETE) 16,408.000 10,306.000

SF  6,102.000 54,918.00

9.00000 16,408.000 147,672.00

610-00026  
 

0360 MEDIAN COVER MATERIAL (CONCRETE) 3,737.000 3,737.000

SF  0.000 0.00

6.00000 3,737.000 22,422.00

610-00030  
 

0365 *SIGN PANEL (CLASS I) 69.000 0.000

SF  68.500 1,301.50

19.00000 68.500 1,301.50

614-00011  
 

0370 *STEEL SIGN POST (2X2 INCH TUBING) 130.500 0.000

LF  130.500 1,566.00

12.00000 130.500 1,566.00

614-00216  
 

0375 *STEEL SIGN POST (2.25X2.25 INCH TUBING) 30.000 0.000

LF  30.000 390.00

13.00000 30.000 390.00

614-00218  
 

0380 WATER LINE 1.000 1.000

L S 0.000 0.00

33,000.00000 1.000 33,000.00

619-00005  
 

0385 *SPRINKLER SYSTEM 1.000 0.750

L S 0.150 7,650.00

51,000.00000 0.900 45,900.00

623-09900  
 



CONTID: C15699         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION SURVEYING 1.000 0.900

L S 0.000 0.00

14,000.00000 0.900 12,600.00

625-00000  
 

0395 *CONSTRUCTION SURVEYING (HOURLY) 85.000 42.000

HOUR 16.000 2,080.00

130.00000 58.000 7,540.00

625-00001  
 

0400 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

65,000.00000 1.000 65,000.00

626-00000  
 

0405 PUBLIC INFORMATION SERVICES 1.000 0.600

L S 0.250 1,125.00

4,500.00000 0.850 3,825.00

626-01000  
 

0410 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000

SF  0.000 0.00

5.25000 0.000 0.00

627-00002  
 

0415 *EPOXY PAVEMENT MARKING 19.000 19.000

GAL 0.000 0.00

375.00000 19.000 7,125.00

627-00005  
 

0420 *PREFORMED PLASTIC PAVEMENT MARKING (60 MILS) 436.000 436.000

SF  0.000 0.00

9.50000 436.000 4,142.00

627-00060  
 

0425 FLAGGING 761.500 727.500

HOUR 34.000 748.00

22.00000 761.500 16,753.00

630-00000  
 

0430 TRAFFIC CONTROL INSPECTION 140.000 126.000

DAY 14.000 1,260.00

90.00000 140.000 12,600.00

630-00007  
 

0435 TRAFFIC CONTROL MANAGEMENT 117.000 110.000

DAY 7.000 3,150.00

450.00000 117.000 52,650.00

630-00012  
 

0440 UNIFORMED TRAFFIC CONTROL COORDINATION 115.500 115.500

HOUR -100.500 -1,608.00

16.00000 15.000 240.00

630-00015  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 BARRICADE (TYPE 3 M-A) (TEMPORARY) 15.000 13.500

EACH 0.000 0.00

105.00000 13.500 1,417.50

630-80335  
 

0450 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

170.00000 0.000 0.00

630-80336  
 

0455 BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

630-80337  
 

0460 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 41.400

EACH 0.000 0.00

55.00000 41.400 2,277.00

630-80341  
 

0465 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000

EACH 0.000 0.00

135.00000 0.000 0.00

630-80343  
 

0470 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

21.00000 0.000 0.00

630-80344  
 

0475 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000 4.500

EACH 0.000 0.00

835.00000 4.500 3,757.50

630-80358  
 

0480 PORTABLE MESSAGE SIGN PANEL 5.000 5.000

DAY 0.000 0.00

150.00000 5.000 750.00

630-80359  
 

0485 DRUM CHANNELIZING DEVICE 68.000 61.200

EACH 0.000 0.00

47.00000 61.200 2,876.40

630-80360  
 

0490 TRAFFIC CONE 110.000 99.000

EACH 0.000 0.00

12.00000 99.000 1,188.00

630-80380  
 

0495 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0505 F/A CONCRETE PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013  
 

0510 F/A FUEL COST ADJUSTMENT 3,000.000 2,674.540

F A 0.000 0.00

1.00000 2,674.540 2,674.54

700-70016  
 

0515 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0520 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0525 F/A QUALITY INCENTIVE PAYMENT COMPRESSIVE STRENGTH 
CRITERIA

30,353.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0530 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0535 F/A RAILROAD FLAGGING 13,585.820 13,585.820

F A 0.000 0.00

1.00000 13,585.820 13,585.82

700-70042  
 

0540 F/A ADJUST UTILITIES 16,371.730 6,673.830

F A 9,697.900 9,697.90

1.00000 16,371.730 16,371.73

700-70060  
 

0545 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0550 F/A LANDSCAPING 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310  
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PCN: 15699-BID    ESTIMATE RUN 01/15/2008

PROJECT: IM 0252-384                   ESTIMATE NO: 0010 13:50:17

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A EROSION CONTROL 1,079.460 1,079.460

F A 0.000 0.00

1.00000 1,079.460 1,079.46

700-70380  
 

0560 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 671.000 0.000

F A 671.000 671.00

1.00000 671.000 671.00

700-70589  
 

0580 CONCRETE SLOPE AND DITCH PAVING 15.000 0.000

CY  15.000 5,400.00

360.00000 15.000 5,400.00

507-00000  
 

0585 AGGREGATE BASE COURSE (SPECIAL) ROTOMILLINGS 2,031.000 1,398.000

CY  633.000 18,357.00

29.00000 2,031.000 58,899.00

304-09000  
 

0590 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200

EACH 0.000 0.00

115.00000 34.200 3,933.00

630-80342  
 

0595 REMOVAL OF GUARDRAIL TYPE 4 500.000 0.000

LF  0.000 0.00

18.50000 0.000 0.00

202-01140  
 

0600 RESET GUARDRAIL TYPE 4 150.000 124.000

LF  0.000 0.00

5.25000 124.000 651.00

210-01140  
 

0605 GUARDRAIL (CABLE) WIRE ROPE BARRIER 511.000 511.000

LF  0.000 0.00

15.00000 511.000 7,665.00

606-00701  
 

0610 INLET TYPE R SPECIAL (10 FOOT) 0.000 0.000

EACH 0.000 0.00

4,500.00000 0.000 0.00

604-19410  
 

0615 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1-2" & 1- 1" 
CONDUITS  TOGETHER

650.000 650.000

LF  0.000 0.00

11.65000 650.000 7,572.50

613-01200  
 

0620 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) FIBER LINES
INCLUDES TERMINATIONS

700.000 700.000

LF  0.000 0.00

4.25000 700.000 2,975.00

614-87010  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 SPLICE FIBER OPTIC CABLE (24 STRAND) 2.000 2.000

EACH 0.000 0.00

1,100.00000 2.000 2,200.00

614-87524  
 

0630 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 14,230.000 0.000

DOL 14,230.000 14,230.00

1.00000 14,230.000 14,230.00

900-00006  
 

CAT 0200 $222,083.76 1,762,581.51CURRENT AMT 2,052,335.96 $$

CAT NO0300 STRUCTURES 

0565 *STRUCTURAL CONCRETE STAIN 28,752.000 25,877.000

SY  0.000 0.00

5.25000 25,877.000 135,854.25

601-40400  
 

CAT 0300 $0.00 135,854.25CURRENT AMT 150,948.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

620-00005  
 

0575 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

40,000.00000 1.000 40,000.00

620-00012  
 

CAT 0400 $0.00 70,000.00CURRENT AMT 70,000.00 $$

PROJECT TOTAL 222,083.76 $ 1,968,435.76CURRENT AMT 2,273,283.96 $$


